Summary

The project overall is stable, but is also limited in making new progress due to engineering resources. We are currently trying to identify an engineer to work full-time on the project along with a contracting company to assist in other parts of the project.

We also convened a meeting of the OSI board representatives and project representatives to discuss what “graduation” from incubator status might involve, and came away with action items that will be followed up on in the coming weeks.

Resources

Finances are stable, and we are currently working on identifying a contracting company that may be a good fit for the project. We don’t anticipate any further donations in the near future, but also have a long monetary runway. Infrastructure resources are also stable.

We continue to work to hire a full-time engineer to work on ClearlyDefined at Microsoft, and are in the midst of interviews with multiple candidates. We hope this person would also be able to manage contracting resources once they are hired.

Technology

We continue to have a mirroring solution as our highest priority for engineering work, but have not had resources available to work on it this month. The service and APIs are stable, but we also have not been able to do much feature or other work this month.

Community

We continue to have many curations submitted and being reviewed by the curation community on a daily basis. We’ve also had a couple new additions to the community and our biweekly meetings.

Upcoming goals

1. Build a roadmap for the next 3-6 months of work and review with the community on priorities.
2. Hire an engineer to work full-time on the project, and identify a contracting company to engage for UI and service work.
3. Follow-up on action items from the board meeting, included trademark registration and reviewing governance for the project.